CDBG Project Updates


12/9/2024- APS Lined 5 Manholes
12/10/2024- APS Lined 6 Manholes
12/11/2024- APS Lined 5 Manholes
1/6/2025- APS Lined 4 Manholes
1/7/2025- APS Lined 5 Manholes
1/8/2025- APS Lined 5 Manholes
2/18/2025- APS Lined 5 Manholes
2/19/2025- APS Lined 5 Manholes
3/19/2025- APS Lined 4 Manholes
4/1/2025- APS Lined 6 Manholes
4/2/2025- Aps Grouted 5 Manholes
4/15/2025- APS Lined 3 Manholes
4/16/2025- APS Lined 3 Manholes
4/22/2025- APS Lined 3 Manholes
4/23/2025- APS Lined 6 Manholes
4/28/2025- APS Lined 8 Manholes
4/29/2025- APS Lined P-11 Lift Station & Sealed the Wet Well at P-10 Lift Station.
4/30/2025- APS Sealed the Wet Well at P-15 Lift Station and Lined P-10 Lift Station.
5/1/2025- APS Cleaned and Grouted P-15 Lift Station
5/28/2025- APS Lined and Grouted 6 Manholes
5/29/2025- APS Lined and Grouted 6 Manholes
6/3/2025- APS Lined and Grouted 6 Manholes
6/4/2025- APS Lined and Grouted 8 Manholes
6/5/2025- APS Lined and Grouted 8 Manholes
6/19/2025- APS replaced 2 rain pans




