CDBG Project Updates


12/9/2024- APS Lined 5 Manholes
12/10/2024- APS Lined 6 Manholes
12/11/2024- APS Lined 5 Manholes
1/6/2025- APS Lined 4 Manholes
1/7/2025- APS Lined 5 Manholes
1/8/2025- APS Lined 5 Manholes
2/18/2025- APS Lined 5 Manholes
2/19/2025- APS Lined 5 Manholes


